'NVIRONMENTAL
INCORPORATED

Via FTP Site Submittal and/or Federal Express

September 15, 2014

Alison Hess, Standard Chlerine Chémical Co. RPM
U.S. Environmental Protection Agéncy, Region 2
Special Projects Branch

Emergency and Remedial Response Division

290 Broadway, 19th Floor

New York, New York 10007-1866

Re:  Monthly Progress Report — August 2014
Standard Chlorine Chemical Co., Inc. Site
Kearny, Hudson County, New Jersey

Dear Ms. Hess:

On behalf of the Performing Parties Group (Group), please find enclosed one hard ¢opy of the
August 2014 Monthly Progress Report for the Standard Chlorine Chemical Co., Inc. (SCCC) Site
located in Kearny, New Jersey. This report has been prepared to address the monthly reporting

- requirements listed in Section V (Task 4 = Implementation of the RI/FFS Work Plan) of a Remedial
Investigation/Focused Feasibility Study (RI/FFS) Staternent of Work (SOW) issued by the United
States Environmental Protection Agency (EPA) as Appendix A of an Administrative Settlement
Agreement and Order on Consent for Remedial Investigation/Focused Feasibility Study
(Agreement) for the SCCC Site. An ¢lectronic copy of the teport has been uploaded to the FTP
site that has been established for the SCCC Site.

Please feel free t‘g contact e at (412) 279-3363 if you have questions concerning this submittal,

Sincerely, :
James Zubrow, P.G.

Project Manager

cc:  Jay Nickerson — NJDEP
Leena Raut — EPA (electronic copy)

Mitch Brourman — Beazér ¢/o TRMI (electronic copy)
Teresa Jordan = Tierra (electronic copy) "

Nelson Olavarria — Cooper Industries, LLC (electronic copy)
John McTigue - The Isosceles Group (electronic copy)
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. STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
AUGUST 2014

Actions Completéd During the Reporting Period (August 2014)

A respoiise to the July 28, 2014 New Jersey Department of Environmental Protection
(NJDEP) comment on the revised Screening Level Ecological RlSk Assessment (SLERA)
was submitted on August 4, 2014

An application for a Highway Occupancy Permit, including a Traffic Control Plan, was
submitted to the New Jersey Depattmenit of Transportation (NJDOT) on August 27, 2014.
A nghway Occupancy Pemit is necessary to allow for completion of soil borings within
the Belleville Turnpike right-of-way as part of the scope of work for investigation of the
dichlorobenzenes in the localized area south of the Site and outside of the barrier wall.
Preparation of the Baseline Human Health Risk Assessment (BHHRA) continued.
Implementation of the Cultural Resources Survey Work Plan continued.

Results of Sampling and Tests and Data Received by Respondents

No data were received by Respondents during the reporting period.

Preparation of the BHHRA was compléted and submitted to the EPA on September 2,
2014.

Implementation of the Cultural Resources Stirvey Work Plan will continue.

The SLERA will be revised to incorporate the ififormation presented in the August 4, 2014
response to comments and will be resubmitted to EPA, as requested by EPA.

The approved scope of work for investigation of the dichlorobenzenes in a localized area
south of the Site and outside of the barrier wall will be implemented.

Monthly progress reports will be prepared and submitted to EPA.

Implementation of the Reitiedial Investigation/Focused Feasibility Study Work Plan will
continue.

Problems Encountered/Anticipated Delays

No problems were encountered. No delays are anticipated.
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V. Operations and Maintenance Information

Routine operations and maintenance agiivities were completed. A summary of operations
and maintenance activities are provided on a quarterly basis. The summary for the third
quarter of 2014 will be included as Appendix A of thie October 2014 monthly report.



